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Reach A Levee construction to begin Spring 2022. e ol JE outmas ovig e
Gateway Oaks Dr to Farm Rd Improvements to Pumping Plant 1B, City Sump 160 and Pumping Plant 1A to begin in 2023. ‘r,: & &
";{Er& Pumping Plant 4 @ \ 7
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Levee construction began July 2020; expected to be completed Fall/Winter 2022. g\ £ b B L L
Reach B Pumping Plant #3 — Construction began July 2020; construction completed. Testing underway. E »;:;i
San Juan Rd to Elverta Rd I-5 Window - Construction to begin Spring 2022; expected to be completed Winter 2022/2023. 2 . e
Riverside/Pritchard Pumping Plants to begin in 2024. S, i
Reach C Levee construction was completed in 2008/2009 by Sacramento Area Flood Control Agency. o
Elverta Rd to Sankey Rd Elkhorn Pumping Plant to begin construction in 2023. Pumping Plant © ®
i
R hD Levee construction was completed in 2008/2009 by Sacramento Area Flood Control Agency. Eikhorn Pumping
Sa‘if‘: Rd to Howslev Rd Highway 99 Window — Construction expected to begin Summer of 2023. e s s | _ReachFaG
y y Pumping Plant #4 — Construction began August 2021; expected to be completed Fall 2022 / Winter 2023. & S
llv
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Howsley Rd to Sankey Rd Levee construction expected to begin Spring 2023. 3 |
o
Reach F&G ) _ Levee construction and improvements to the levee slope and Pumping Plant #6 expected to begin Summer LS Window] Nt
Sankey Rd to Drainage Pumping 2023 TR ok’
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Reach H Levee construction and improvements to Pumping Stations #8 and #102 began 2018; expected to be e T T ‘
completed Fall 2022. NATOMAS BASIN | ¢ @@mm
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Contract 1: Levee construction and improvements to Pump Station #58 completed Fall 2022. B ’@ I P\ | &
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Contract 2: Landside levee improvements and installation of maintenance road expected to begin Summer
K

Get the latest Natomas Updates Here: n ﬂ iy
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Northgate Blvd t t k
orthgate Blvd to Gateway Oaks 2023,


https://www.spk.usace.army.mil/Portals/12/documents/civil_works/natomas/NatomasBasinMap.pdf?ver=2017-03-14-123044-307
https://www.facebook.com/sacramentodistrict
https://twitter.com/USACESacramento/with_replies
https://www.spk.usace.army.mil/natomas/
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ACTIVE CONSTRUCTION UPDATES

(DECEMBER 2021 — MARCH 2022)

Reach A

LOCATION:
* USACE Contractors to begin construction efforts at the intersection of Farm
Road and Garden Highway, working southeast towards [-80.

SCHEDULE:
» Overhead Utility Relocations to begin in Spring 2022 at Farm Road.
* Pumping Plant 1B Improvements to begin in Construction Season 2023.

Visit Reach A website for the latest project news: Click here

Reach H

LOCATION:

* USACE Contractors to begin construction of a Seepage Berm at I1-80 .

overcrossing.
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Get the latest Natomas Updates Here: li n EE

Reach B Reach D
LOCATION: LOCATION:
* USACE Contractors have begun construction Farm Road north on Garden * USACE Contractors have begun construction at Pumping Plant #4.
Highway and at Pumping Plant #3.
SCHEDULE:
SCHEDULE: * Pumping Plant #4 construction is ongoing. Projected completion is Fall

« Adjacent Levee Construction is 95% complete. Final completion, including 2022 / Winter 2023.
seepage berm, is expected in the Fall 2022.

« lIrrigation canal improvements are ongoing and expected to be completed in
Summer 2022.

« Lift station to be operational in Summer 2022.

* Pumping Plant #3 completed, testing underway.

Reach |

LOCATION:
USACE Contractors to begin tree removal efforts along the entire length
of the Reach.

* USACE Contractors to begin construction of a Patrol Road and fencing

along the entire length of the Reach.

SCHEDULE:
» Levee construction is complete.

SCHEDULE:
« Tree Removal efforts ongoing.
» Utility Relocations expected to begin in 2023.

» Seepage berm construction to begin in Summer 2022; completion

expected in the Fall of 2022.

« Patrol Road & Fencing construction to begin Summer 2022; completion

expected in the Fall of 2022.


https://www.facebook.com/sacramentodistrict
https://twitter.com/USACESacramento/with_replies
https://www.spk.usace.army.mil/natomas/
https://www.spk.usace.army.mil/Missions/Civil-Works/Natomas-Basin/Reach-A/

ACTIVE CONSTRUCTION PHOTOS
(DECEMBER 2021 — MARCH 2022)

Pumping Plant #4 Structure Construction
Spring 2022

Pumping Plant #3 Backfill in Progress
Winter 2022
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